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CHAPTER 2 - PLANNING AND PROGRAMMING

2.1 GENERAL

The planning and programming process provides the designer with the program of projects and the funds
available so that each specific project may be properly scheduled for design.

Planning with respect to the FLH program involves periodic monitoring of the highway system (network) to
carry out the following:

®  |dentify functiona, structural, or safety deficiencies.
m |dentify the scope of a project and its respective limits.

®  Develop preliminary cost estimates for various improvement alternativesfor use by the owner agency to
balance capital improvements, RRR projects, and maintenance programs,

Programming consists of scheduling of those identified highway improvements on Federa roads both within
the FLHP and within the respective programs of the cooperating agencies. Funding requirements, personnel
resources, and the relative need for the projects are all considered when programming them in along range
schedule.

The Federa roads associated with the FLHP consist of the following:

® Public lands highways are public roads within or serving Federal aress.

B The park roads and parkway (PR& P) system administered by the National Park Service (NPS).

® Designated forest highways (FH) on roads owned and maintained by State or local governments.

® The Indian reservation roads (IRR) system administered by the BIA.

Other roads that the FLH Divisions provides design and construction services for include forest devel opment
roads administered by the Forest Service (FS), public lands development roads administered by the Bureau
of Land Management (BLM), Federal Aviation Administration (FAA), Metropolitan Washington Airports
Authority (MWAA) owned roads, and various defense access roads of f military reservationsthat are under the

jurisdiction of a State or local government. In addition to the FLHP, funds may also be provided for National
Park Service and Bureau of Indian Affairs owned roads through other appropriations.



2.2 GUIDANCE AND REFERENCES

There are many policy references (See Chapter 1 for definitions) on FLH programs and systems. The
following are frequently used:

m 23 United States Code (U.S.C.)

Section 101 Definitions and Declarations of Policy
Section 125 Emergency Relief

Section 201 Authorizations

Section 202 Allocations

Section 203 Availability of Funds

Section 204 FLH Program

Section 205 Forest Development Roads and Trails
Section 210 Defense Access Roads

Section 214 Public Land Development Roads and Trails

m 23 Code of Federal Regulations (CFR)

Section 660A Forest Highways

Section 660E Defense Access Roads
Section 667 Public Lands Highway Funds
Section 668 Emergency Relief Program

® Federal-Aid Highway Program Manual
FAPG 23CFR 660A FH Administration (includes 23 CFR 660A)
FAPG 23 CFR 667  Public Lands Funds (includes 23 CFR 667)

FAPG 23 CFR 660E Defense Access Roads (includes 23 CFR 660E)

FAPG 6090.13 Preliminary Engineering and Construction for Other Federal Agencies

FAPG 23 CFR 668B Emergency Relief Program Procedures for Federal Agencies for Federal Roads
(contains 23 CFR 668B)

FAPG 6090.17 Indian Reservation Roads

® Federal Lands Highway Program Manual

Chapter 2 - Planning and Coordination



2.2 Guidance and References. (continued)

® National Interagency Agreements
Forest Service, effective May 11, 1981 (Exhibit 2.1)
Bureau of Land Management, Feb. 26, 1982 (Exhibit 2.2)
Bureau of Indian Affairs, May 24, 1983 (Exhibit 2.3)

National Park Service, May 19, 1983 (Exhibit 2.4)



2.3 PROGRAMS

FLHO is involved in severa programs, including the Federal Lands Highway Program and other Federa
agency road programs.

A. Federal Lands Highway Program (FLHP). The Surface Transportation Assistance Act of 1982
established the FLHP. This allowed Federal Highway Trust Funds to be spent on park roads and parkways
and IRR roads that were previoudly not digible for Trust Fund financing. Additionaly, the FH and FLH
programs that were previoudly financed by Trust Funds were brought under the umbrella of the FLHP.

The programs that come under the FLHP legidation are, public lands highways (includes the forest highway
system), park roads and parkways, and Indian reservation roads.

1. Public Lands Highways. The Public Land Highway category incorporates the old Forest Highway and
Public Lands Highway category, with a fixed percentage of the total category funding going to each
subcategory.

a. Forest Highways (FH). Forest highways are forest roads that are (1) wholly or partly within or adjacent
to and serving the National Forest System, (2) under the jurisdiction of and maintained by a public authority,
and open to public travel. Forest highways are designated from the eligible forest roads by the FHWA in
consultation with the FS and the appropriate State highway agency.

FH route designation is delegated to the FLH Division Engineer. Either the FS or the State can nominate a
route, but it must adhere to the following criteria

® The route is under the jurisdiction of a State or local government agency (cooperator) and open to the
public.

® The route provides a connection between a safe public road and the renewable resources of the National
Forest System that are essential to the local, regional, or national economy, and/or the communities,
shipping points, or markets that depend upon those renewabl e resources.

® Theroute serves other local needs such as schools, mail delivery, commercial supply, and accessto private
property within the National Forest System; serves high-volumetraffic, which is generated by use of the
National Forest System and itsresources; or servesNational Forest System-generated traffic volumesthat
have a substantial impact on roadway design and construction.

FH funds are allocated by formulaby FSregion and by State areain States having national forest lands. Since
the alocations are made for each State, project costs must fit within the available funds. FH funds may be
borrowed from another State with unobligated monies provided such funds are returned by the end of the
current highway authorization period. Project cost records are managed in the FLH Division offices, but
obligation limitation is controlled at Headquarters.

Project selections for the FH program are made at annual program conferences. A conferenceisheld in each
State; projects are discussed and programs are developed. The meetings are attended by representatives of the
State highway agency, the FS, the FHWA, and other interested agencies.

FH Projects are selected based on the following criteria
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2.3 Programs. (continued)

® Thedevel opment, utilization, protection, and administration of the National Forest System and itsrenewable
resources.

® The enhancement of economic development at the local, regiona, and national level.

® The continuity of the transportation network serving the National Forest System and its dependent
communities.

® The mobility of the users of the transportation network and the goods and services provided.

= Theimprovement of thetransportation network for economy of operation and maintenance and for the safety
of itsusers.

® The protection and enhancement of the rural environment associated with the National Forest System and
its renewable resources.

The objective of the program conferences is to reach agreements on aminimum 5 year FH program that can
be feasibly accomplished within the requirements and restraints of each agency.

b. Public Lands Highways (PLH). PLH are those main public highways through unappropriated or
unreserved public land, non-taxable Indian lands, or other Federal reservations.

The funds for PLH are administered by the Office of Engineering; Federal-Aid Program Branch (HNG-12).
Annually each State with eligible highways will submit candidate PLH projects for funding under this
program. The FLHO is to work with Federal agencies and the Federa-aid Divisions to coordinate their
involvement in the PLH program although the overall responsibility for the PLH program restswith HNG-12.
Fund allocation is made on a project-by-project basis for an approved scope of work. Increases above the
approved amount must be authorized by HNG-12. Theincreases are submitted through the appropriate SHA.

Preference is given to States containing at least three percent of the total public lands in the Nation, and
additional preferenceisgiven to those projects that significantly benefit or improve Federal land and resource
management, regardless of the type of Federal landsinvolved. All candidate projects submitted are reviewed
by FHWA Headquarters, and a priority of need is determined on the basis of supporting information as
submitted with the application dealing with the following considerations:

® Relationship to Federal land and resource management plans and activities including traffic carrying
capacity and other effects on land use and resource devel opment.

® Current statusand adequacy of the present road with regard to route continuity, capacity, safety, and Federal
and State agency transportation plans.

m Relationship of proposed improvement to the adequate development of a complete highway section.
® Schedule for physical construction, particularly how soon physical construction will begin.

After reviewing the applications and based on the above criteria, the FHWA will also give some consideration
to the equitable distribution to States of available funds.



2.3 Programs. (continued)

2. Park Roads and Par kways (PR& P). Park roads are those public roads that are located within or provide
access to an area in the National Park System with title and maintenance responsibility vested in the United
States. Parkways are those roads authorized by an Act of Congress on lands to which title is vested in the
United States. Eligible projects also include bridges that are primarily for pedestrian use, but with capacity
to handle emergency vehicles.

Fundsfor PR& P are allocated based on a priority program of projects developed by the NPS and approved by
the FHWA. When additional funds are required for a specific project, requests must be made simultaneoudy
to the NPS Region and FLHO for approval and anew allocation isthen developed. Generally, the allocations
are very specific as to the use of the funds. For instance, the alocations will specify the amount for
preliminary engineering, construction engineering, and construction. Since funds are alocated to specific
projects for a specific scope of work, there is no flexibility to transfer from one account to another unless
FLHO approval is granted.

Annually, each park submits to its Regional office a list of improvement priorities. Regional priorities are
developed using the park requests. The Regiona Directors then cooperatively develop alist of service-wide
priorities (SWP). Each FLHD meets periodically with appropriate NPS Regions to establish a program of
projects to be funded 5 to 10 yearsinto the future. This program considers the SWP as well as resurfacing,
restoration, and rehabilitation (RRR) and other miscellaneous projects that need improvements within the
relative priority and availability of funds. Thisprogram of projectsisthen submitted to NPS Headquartersfor
coordination and consolidation to a nationwide PR& P program that NPS Headquarters (WA SO) then submits
to FLHO for approval.

Routes on the PR& P system are those designated with afunctional classification I, 11, 111, V11, and V1II. (See
pages 3, 4, and 5 in the NPS Road Sandards.) Thereisno forma approval required for roadsin this system.

3. Indian Reservation Roads (IRR). Indian reservation roads are public roads (consisting of BIA system
roads as well as State and local roads), including those on the Federal-aid system, that are located within or
provide access to either of the following:

(1) AnlIndian reservation or Indian trust land or restricted Indian land which isnot subject to feetitle alienation
without the approval of the Federa Government,

(2) Indian and Alaska native villages, groups, or communities in which Indian and Alaskan natives reside
whom the Secretary of the Interior has determined are éligiblefor services generally available to Indians under
Federal laws specifically applicable to Indians.

Funds are distributed to the 12 BIA areas based on a relative needs formula.  The formula takes into
consideration land areaserved, Indian popul ation, and road mileage with an adjustment for road surface. After
the annual IRR priority program of projectsis reviewed and approved by the FLHO, funds are transferred to
the BIA for those projects being administered by the BIA. Funds are alocated to the respective Division
offices for those projects for which FLHD has administrative responsibility.

The IRR annual priority program of projectsis developed by the BIA areas, with input from the Tribes. The
program of projects, which is based upon relative need, is submitted to the BIA Headquarters for review and
approval. FLHO reviews the priority program of projects for eligibility and issues a concurrence/approval
letter.



2.3 Programs. (continued)

Routes on the IRR system are designated by the BIA after nomination by the Tribal governing body. The
FLHO reviews and concurs in the selection of the various routes.

B. Other Federal Agency Highway Programs. Other Federa agencies have jurisdiction or responsibility
over road systems. From time to time, FHWA will perform work for these agencies.

The FShasjurisdiction over theforest transportation system. Theforest transportation system includesforest
development roads which are (1) forest roads under the jurisdiction of the FS, (2) wholly or partly within or
adjacent to and serving the National Forest System, and (3) necessary for the protection, administration, use,
and development of FS resources.

Some NPS and BIA projects on which FLHDs are asked to provide engineering services are funded through
agency appropriationswith special funding rather than through the FLHP. Theseinclude major special interest
projects, cyclic maintenance projects, and projects with special features. In addition, the NPS and BIA also
have road programs for non-public type roads within their jurisdictional boundarieswhich are not open to the
public (such as administrative, maintenance, fire control, or other service roads).

The BLM has jurisdiction over public lands development roads and trails which are the public roads
determined by the Department of the Interior to be of primary importance for the development, protection,
administration, and utilization of public lands and resources.

The BLM also has jurisdiction over forest access roads on and to the O & C lands (revested Oregon and
Cdlifornia Railroad and reconveyed Coos Bay Wagon Road grant lands) in Oregon.

Department of Defense (DOD) access roads are roads designated by the DOD as important to the Military
defense because they access military reservations, defenseindustry sites, and sources of raw materials. These
roads are generally owned by State or local governments and are not within the boundaries of military
reservations. Also meeting the criteriaof DOD access roads are highways and highway connectionsthat are
shut off from general public use by closures or restrictions at military reservations or defense industry sites.

In addition to working on highways under the jurisdiction of the above Federal agencies, FLHO may provide
engineering services for the improvement of highways for other Federal agencies, cooperating foreign
countries, and cooperating State agencies on a reimbursement basis.



2.3 Programs. (continued)

C. Emergency Rdief Federally Owned Programs (ERFO). When Federal roads have suffered serious
damage, the Secretary of Transportation may rule that Highway Trust funds can be used to repair the damage.
This damage could have been the result of

® natural disasters over a wide area (such as floods, hurricanes, tidal waves, earthquakes, severe storms,
landdlides) or

m catastrophic failures from any external cause.
For ERFO purposes, 23 U.S.C. 125 © defines Federal roads as follows:

Forest highways, forest devel opment roads, park roads, parkways, public lands highways, public lands
development roads, and Indian reservation roads.

The administrative procedures for this program are outlined in the Emergency Relief for Federally Owned
Roads, Disaster Assistance Manual. FHWA-FL-90-008. September 1990



24 PLANNING AND PROGRAM COORDINATION

There are many program planning and coordination vehicles, including interagency, State and local, and other
miscellaneous project agreements.  Additionaly, there are standing agreements with several agencies
(including the FS, BLM, BIA, and NPS) that cover the standard procedures for coordinating the respective
programs. (See Exhibits 2.1 through 2.4)

A. Interagency Agreements. Whenever FLHO performs work for other agencies or other agencies perform
work for FLHO, an interagency agreement is executed between the organizations. The agreement must spell
out the responsibilities and the method of payment for the services rendered. This agreement may cover a
continuing program or cover an individual project.

B. Federal/State Forest Highway Cooper ative Agreements. Each State participating in the FH program
isasked to enter into an agreement setting forth the terms by which FH projectswill be planned, programmed,
designed, constructed, and maintained. (See Exhibit 2.5.)

C. Federal/County Forest Highway Cooperative Agreements. Each county participating in the FH
program is asked to enter into an agreement similar to the State agreements. (See Exhibit 2.6.)

D. Forest Highway Project Agreements. Every project constructed under the FH program should have a
project agreement implementing the FH cooperative agreement. (See Exhibit 2.7.) However, the FH
regulations require a project agreement only when the following conditions exist:

® A cooperator's funds are to be made available to the FHWA for the project or any portion of the project.
® Federal funds are to be made available to a cooperator for any work.

® Special circumstances exist that make a project agreement necessary for payment purposesor to clarify any
aspect of the project.

E. Miscellaneous Agreements. In addition to the above agreements, the FLH Divisions use agreements with
utilities, railroads, other Federal agencies, State agencies, and local governmentsto perform specific taskssuch
as utility removal, railroad crossing protection, signing and markings, materials testing or investigation, and
special project design or construction management activities.



2.5 PLANNING STUDIESAND REPORTS

It isnecessary to have complete, concise and accurate datafor management to make an informed and judicious
decision on needs, priorities and cost of projects.

FLHO and owner agencies conduct studiesto assist in this decision-making process; these include road and
bridge inventory programs, unit-wide evaluation studies, and specia function studies. These studies are for
identifying needs, costs, and aternatives, and for establishing relative priorities for improvements.

Route and location studies are outlined in Chapter 4. Specia feature studies are evaluations of specific
engineering problems and are usualy conducted by the appropriate engineering staff specialist.

Unit-wide engineering studies areinvestigations (through data collection and eval uation) to identify and access
various alternative courses of action and make pre-design recommendationsto restore, resurface, rehabilitate,
or reconstruct roads and bridges with the most reasonable and cost effective design.

Such studies can include the following:

® Parkwide road engineering studies (PRES).

® Project planning reports.

m Traffic forecasting and analysis.

m Other similar studies.

These studies discuss aternatives, identify needs, estimate costs, and set priorities for implementation of an
improvement program.

The Bridge Inspection Program (BIP) and Road Inventory Program (RIP) consist of a periodic rating and
assessment of the condition of the road and/or bridge. A BIPisrequired for all bridges open to public traffic.
Bridgesareinspected on a2-year cycle. Theinspectionsare used to monitor and identify structural conditions
that may lead to a catastrophic failure of the bridge. The RIP is planned for a 3-year cycle for paved roads.

Unit-wide engineering studies are intended to provide direction and scope of the aternative courses of action
for improvements identified in RIP/BIP or other planning processes for preparation of detailed designs.

These studies should provide important decisions for preparing long-range programs and project design or
development activities. The studies should be completed in most areas where FLHO involvement is
continuous and significant road construction improvements are anticipated.

Supplemental or specia feature engineering studies may also be needed for traffic engineering, traffic safety,
geotechnical, pavement design, and similar activities.



2.5 Planning Studies and Reports. (continued)

Thetypes of engineering studiesto be conducted should be determined on a case-by-case basisthat would gain
the most from each study. The selection process must aways be inclusive of those studies that identify,
evaluate, and compare impacts of each adternative; establish design flexibility; define commitments to protect
and preserve the environment; and provide long-term planning guidance.

The scope and extent of the data gathering, analysis, and reporting will vary for each study. Engineering
studies should be in sufficient detail to support aternative engineering solutions, estimates, and schedules.
A recommended alternative should be identified. These studies may incorporate extensive engineering,
economic, traffic, and environmental data collection and analysis to support the recommendations.

In other instances the study may be less exhaustive and analytical depending upon the circumstances.
Engineering studies will be used for budgeting and programming purposes to form the basis for initial cost
estimates. In most instances, further in-depth field investigations and engineering analyses will be required
during design stages.

A diligent effort should be made to complete these types of studies at the earliest possible time to assist in
developing a program of projects. Coordination is needed to ensure that decisions and tasks accomplished in
the engineering studies will be compatible with the owner-agency management plans and functional
classification to minimize the risk of significant changes after the studies are completed.

All studies should be scheduled so asto provide proper timing of input into the various engineering activities.
A. Park Roads and Parkway Studies. There are avariety of studies performed under the PR& P program.

1. Road Inventory Program (RIP). Aninventory and condition rating has been completed on al NPS roads
and isnow being maintained by FLHO. During theinitial RIP, the entire PR& P system was photo logged and
roadway data collected. Subsequent photo logging and data collection is done as major changes to the roads
aremade. A RIP report isavailable for each of the NPS units.

2. Bridgelngpection Program (BIP). The FLHO hasinventoried and rated all NPS bridges and tunnelsand
abiannual inspection is conducted under the national BIP. A BIP report isavailable for all NPS bridges and
tunnels in the Structures unit.

3. Parkwide Road Engineering Studies (PRES). PRES are complete evaluations of individual parkwide
road systems. Thestudiesinclude evaluations of the condition, safety, and signing of apark'sroad system with
a recommended program for upgrading deficiencies.

The PRES evaluations and recommendations are used by the NPS when considering the overall goals and
objectives of apark's General Management Plan (GMP) relative to the park road system.

4. Road System Evaluation Reports. These reports are evaluations of the existing roadways conducted by
the NPS. The reports make recommendations for needed maintenance or reconstruction.



2.5 Planning Studies and Reports. (continued)

5. Safety and Traffic Accident Studies. These NPS studies evaluate the safety aspects of apark system and
evaluate accident data. Safety improvements are recommended when needed.

To support these studies, the NPS has developed a system-wide traffic counting program and a service-wide
traffic accident reporting system (STARS). This data is collected by the NPS, Denver Service Center,
Transportation staff and is available for input in FLHD project planning and devel opment.

B. Forest Highway Studies. Studies are conducted on all FH routes as directed by FLH Headquarters. The
information taken includes ADT, FSrelated traffic, physical data, and estimated cost of improvements. This
datais maintained in anational databasein FLHO.

C.IRR Studies. The FLHO assisted the BIA in an inventory of itsroad system. FLHO also provides, on an
as-requested basis, bridge inventory and inspection services.

D. Other Studies. FLHO also conducts special engineering studies for other agencies as requested, such as
the defense access roads studies. Other location and engineering studies are discussed in Chapter 4.



2.6 PROJECT IDENTIFICATION AND ACCOUNTING

Formal fiscal procedures have been developed for alocating funds, establishing accounts and account
numbers, recording obligations, producing project cost reports, and closing out project accounts. Procedures
have a so been adopted for using a standardized project numbering system.

A. Project Numbering System. The use of aformal numbering system assistsin tracking and identifying the
type, location, and source of funding for a particular project.

A uniform project numbering system has been adopted for projects being administered by theFLH. SeeTable
2-1.

Table 2-1
Project Identification Numbers

Section
or

Preferred Optional Route Saquence

Sour ce of Funding Prefix™° Prefix Number Number

Direct/Highway Trus Funded
Park Road Parkway* PRA PR 2 6
Forest Highway PFH FH 3 6
Indian Reservation Roads IRR IR 4 6
Public Lands Highways’ PLH PL 4 6
Emergency Relief Federal Lands® ERFO ER 4 6
Allocations/Trangfer (Other Federal Agencies)
National Park Service' NPS 2 6
Forest Service FS FDR 4 6
Bureau of Indian Affairs BIA 4 6
Bureau of Land Management® BLM 4 6
Department of Army AAD 5 6
Department of Navy NAD 5 6
Department of Air Force RAD 5 6
Department of Air Force (O& M) OMAD 5 6
Note: *0n Park Road projects use official NPS Park Abbreviations. (See Planning and Coordination Unit.)

2Use road inventory program number.

3Use designated FH route number.

“Useofficial system route number.

SHeadquarters, HFL-10, coordinates route and section number.

5Section and sequence numbers as agreed upon with appropriate Federal or State agency.
"SHA may designate route number.

8Project number may need coordination with appropriate Federal-aid Division.

°BLM will generally provide the numbers.

190ther prefixesmay bewarranted for special legislative requirements.



2.6 Project Identification and Accounting. (continued)

Project reports such as the Advertise and Award schedule that contain the following information should be
submitted in all uppercase letters using the following format to permit FLH-wide compilation of data:

Project No. and Common Name: For example - PRA BIBE 15(5), ROSS MAXWELL ROAD
State: Use uppercase two letter designation. If multiple states, list the one with the predominate work.

Description: Begin with work category (See Table 2-2 for examples), then list length or No. of Bridgesif a

Bridge project, and finaly list magjor items of work.

For example - REC, 1.2 km, GR, DR, BS, PAVE

Engineers Estimate: (Include estimated incentives).

Date Planned/Actually Advertised: Use actual date, not an estimated quarter.

Set Asides: Use an X under each category heading, SB, LS, 8a

Date Planned/Actually Awarded: Use actual date, not an estimated quarter.

Award Amount: (Include obligated incentives)

Number of Bids Received: Include only the number of responsive bids.

Table 2-2
Description of Work

Description of Work Abbreviation

Work Category
New NEW
Reconstruction REC
Rehabilitation REH
Resurfacing RES

Major Itemsof Work
Grading GR
Drainage DR
Base BS
Graveling GRVL
Paving PAVE
Bituminous Surface Treatment BST
Slide Repair SLIDE REP
Bridge BR




2.6 Project Identification and Accounting. (continued)

B. Accounting Procedures. The FLH has adopted a standardized alphawork codeto be used in the last digit
of the account number. The work code allows the FLHD(s) to develop severa project cost reports for work
performed by the various organizational units. The standardized work codes are shown in Table 2-2 and are
to be used on all advanced planning, preliminary engineering, and construction engineering activities.

Preliminary engineering accounts are programmed in the amount estimated by the project manager to be
expended in thefiscal year and are adjusted asrequired. At the end of the fiscal year, the account is balanced
and then funds must requested at the start of the next fiscal year at a new estimated amount.

Construction accounts are established prior to advertisement with an amount matching engineer' estimate or
theinitial contract bid amount, plus incentives, and adjusted during the life of the contract as necessary to
reflect project costs. The accounts are kept open until the project is complete and the final voucher is paid.

Construction engineering accounts are programmed in the amount estimated to be expended by the
congtruction engineer within the fiscal year. These accounts are adjusted as required so that they balance at
the end of the fiscal year.

Other accounts, such as utility, R/W, planning and archeology accounts, are handled differently depending on
how the work is being handled. If the work is under contract or a formal interagency agreement, then it is
programmed and handled like a construction contract. If the work is done in-house, then the procedures for
construction engineering and preliminary engineering accounts apply.

Account numbers are assigned to each facet of work in each project.
Account numbers shall be established prior to expenditures being incurred. The DAFIS accounting system
requires alengthy account string for each projects, activity and workcode.
A typical account number would look like this:
X180-050-14-0 180051 150420 D"2041234567AD
where:

X180-050-14-0 Funding source

180051 = Activity (051 = PE, etc.)

150420 = Location (Region/State/Park)

DM\2 = Federa Lands

04 = State (AL)

1234567 = Specific project

A = Activity associated with project (A=PE, C=CE, H=Construction)
D = Work code (See Table 2-2)

This accounting string is required for all expenditures.



2.6 Project Identification and Accounting. (continued)

Table 2-3
FLH Activity Codes

Code

Activity Code Title

NXXS<CHWITOTEIrXw—IOMOOm>

51 (PE)

51, 95 (CTIP)
52 (CE)

51, 59 (RIP)

53 (RR, AGM)
53 (ARC, AGM)
54 (CNT, CNST)
55 (MAINT)

56 (PST, CNST)
57 (LNDSCP)
59 (ADV PL)
NOT USED

33 (RC CST/O)
IC (DEMO PJT)
NOT USED

NOT USED
53, 58 (UTIL AGM)
40 (EQ DPT)

13 (DEMO PRIJT)
NOT USED

4Y (DEMO PJT)




2.6 Project Identification and Accounting. (continued)

Table 2-4
FLH Work Codes

Work
Code

Work Code Title

NXXSES<CHOWITOTEIrXw—IOMOO®>

ADP/CADD

Bridge

Contract Administration (Construction and A/E Contracts)
Highway Design
Environment/Publicnvolvement/Permits

Geotechnical

Hydraulics

ConstructionInspection

A/E Procurement (Work on A/E proposals, Work Order, etc.)
ERFO (Disaster and Damage A ssessments)

Location

Materials(Testing)

P& C, Procurement, Coordinate PS& E, & Advertise

TQM Branch

Right of Way

Survey/Mapping

Technical/Engineering Contract Services (A/E Contracts)
Utilities




2.7 DIVISION PROCEDURES

Reserved for Federal Lands Highway Division office use in supplementing the policy and guidelines set forth
in this chapter with appropriate Division procedures and direction.

CFL Procedures

EFL Procedures

WFL Procedures
http://www.wfl.fhwa.dot.gov/projects/pddm/ch02/



FHWA User
CFL Procedures

FHWA User
EFL Procedures

FHWA User
WFL Procedures
http://www.wfl.fhwa.dot.gov/projects/pddm/ch02/

http://www.wfl.fhwa.dot.gov/projects/pddm/ch02/

LIST OF EXHIBITS

Exhibit
2.1 Memorandum of Understanding with Forest Service (Reserved)
2.2 Memorandum of Agreement with Bureau of Land Management (Reserved)
2.3 Interagency Agreement with Bureau of Indian Affairs (Reserved)
2.4 Interagency Agreement with National Park Service (Reserved)
2.5 Sample cooperative agreement with a State highway agency
2.6 Sample cooperative agreement with a County

2.7 Sample project agreement with a County



Note: All Memoranda of Understanding and Agreements with our Partner
Federal Lands Agencies are undergoing revision. The agreements are not
included here, and Exhibits 2.1 through 2.4 are reserved for the revised

documents.



FOREST HIGHWAY COOPERATIVE AGREEMENT

PartiestoAgreement: Federal Highway Administration, U.S. Department of Transportation, hereinafter called
"FHWA," and Department of Highways, State of hereinafter called the
"Cooperator. "

® Purpose. The purpose of thisagreement isto set forth thegeneral termsand conditions, mutually acceptable
tothepartieshereto, for the cooperative planning, programming, survey, design, construction, and maintenance
of Forest Highwaysinthe State of pursuant to the provisionsof Title23 U.S.C.
204 and Title 23 CFR 660.

The Congress has, from time to time, authorized and appropriated funds for highways within, adjoining, or
adjacent to and serving the national forests that are of primary importance to the State, counties, or
communities. Recognizing that substantial benefits will accrue to the State and to the Nation from the
construction and maintenance of such Forest Highways, and from their integration into the State or local road
system over which the Cooperator has jurisdiction, and further that the Cooperator has systems planning,
maintenance, right-of-way acquisition, andinterdisciplinary facilitiesavail ableto assist in theaccomplishment
of thework, it is accordingly deemed fitting and desirable to the parties hereto to express by thisinstrument,
the general terms of their mutual cooperation in that regard with the object of achieving maximum benefits
therefrom in the public interest.

It isrecognized that where Forest Highway programs exist, separate memorandums of understanding setting
forth procedures for administering the Forest Highway program arein effect between the Forest Service and
the Cooperator.

® Forest Highway Routes  This agreement shall cover the Forest Highway routes, previously approved for
inclusion in the Forest Highway system and approved amendmentsthereof. Thislist of such approved routes
may be varied from time to time by mutual agreement between the Cooperator and FHWA either by adding
routes thereto, or removing routes therefrom, or by altering the description of any route to give it proper
identity. Each such action shall beindicated by: (1) arevised list; or (2) arevised page or pages bearing the
signatures of the parties together with a showing of the effective date of the revision.

e SysemPlanning. It isrecognized that Forest Highways are an integral part of the Federal-Aid System of
roadsinany State. Systemsplanningisthenafunctionthat will be performed by the Cooperator whowill work
withtheForest Serviceand FHWA onlong-range planning activitiesof mutual concern. TheCooperator agrees
that in performing these functions, the Cooperator's Action Plan approved by the FHWA will be adhered to.

® Programs.  Programming will bein accordancewith Title 23 U.S.C. and Title 23 CFR 660 paragraph 109.
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® Project Agreement. A Forest Highway project agreement isto be entered into between the parties hereto whenever:
(2) the survey, construction, acquisition of rights-of-way, or maintenance in connection with a project included in an
approved Forest Highway programisto beaccomplished in adifferent manner fromthat set forthin the Forest Highway
Cooperative Agreement; (2) Federal funds are to be made available to the Cooperator for the work; or (3) Cooperative
funds are to be made available to FHWA for the project. Project agreements are to be executed in duplicate, one
executed copy being for the Cooperator and one for FHWA.. Additional copies (conformed) will be available for the
Regional Forester of the Forest Service, and for offices of the Cooperator or FHWA as may be desired. Functions
performed by FHWA with its own organization with 100 percent Federal funding will not require aproject agreement.

e ComplianceWithFederal-Aid Procedur esand Action Plansl nPr oject Development. Wheresurvey, design, and
construction are performed by the Cooperator, Federal -Aid proceduresand the Cooperator's approved social, economic,
and environmental action planshall apply. Unlessotherwise providedinthe project agreement for the specified project,
phasesof project devel opment performed by FHWA from program conferencesthrough construction, FHWA will adhere
to the Nationwide Direct Federal Action Plan prepared by FHWA under the guidelines established under 23 U.S.C.
Section 109(h). ThisAction Plan requiresthat a Social, Economic, and Environmental (SEE) Study Team be formed
to insure that SEE effects of each project are identified in conjunction with all its objectives outlined in the FHWA
Action Plan. The Cooperator agreesto assign, on a project basis, amember or membersto the SEE Study Team from
withinthe Cooperator'sforce. Thisteam member shall begiven authority by the Cooperator to makedecisionsnecessary
toinsurethat the SEE Study Team can meet its objectives as outlined in the FHWA Action Plan. The Cooperator also
agrees to furnish to the team whatever interdisciplinary capabilities their team member may request insofar as such
capability isalready availablewithinthe Cooperator'sin-housestaff. TheFHWA agreesthat the Cooperator's SEE Study
Team member has the authority to insure that during project development the public and other agencies are given the
same opportunity for input that they would have under the Cooperator's approved Action Plan.

® Federal Funds. When any proposed work provided for in an approved Forest Highway program isto be performed
by the Cooperator, and financedinwholeor in pan with Federal funds, such circumstancesshall beset forthintheproject
agreement together with astatement of the amount of Federal fundsand cooperativefunds. If it appearsthat the project
cost may exceed the estimate and additional Federal funds may be needed, no obligation shall arise against the Federal
Government with respect to the increased cost except by modification of the project agreement prior to incurring amy
commitment.

As the work progresses, or upon its completion, the Cooperator shall submit vouchersto FHWA for payment of the
United States pro rata share of the cost of thework. Usual Federal-aid procedures are to be followed when submitting
billings.

e CooperativeFunds  If cooperative funds are provided on an advance basis, they shall be deposited in the Treasury
of the United Statesto the credit of cooperative work, Forrest Highways, Federal Highway Administration. Payments
for work performed shall be made out of the funds provided by the Cooperator, and by FHWA, in equal amounts until
either fundisexhausted, and then from the remaining fund until the project iscompleted or all fundsareexhausted. Any
unused balance of cooperative fundswill be returned to the Cooperator after completion of the project.

If FHWA isconstructing thework and cooperative fundsareto be made avail able on areimbursement basisasthework
progresses or upon its completion, FHWA shall submit to the Cooperator periodic billings, but not more often than
monthly, or afinal billing as the case may be, showing the total amounts expended for work accomplished and the
amount owing to FHWA from the Cooperator. The amount of cooperative funds as set forth in the project agreement
shall be the maximum commitment of the Cooperator to the project, unless changed by a modification of the project
agreement duly executed by the parties hereto.
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e Condructionof Projects.  Construction by the Cooperator of Forest Highway projects on the listed Forest Highway
routes will be accomplished in accordance with the project agreement and the approved Forest Highway program.
Construction shall bein compliancewith plans, specifications, and estimatesapproved for the project, andin conformity
with the Forest Highway Regulations. If the construction isto be accomplished by FHWA without cooperative funds,
no project agreement is necessary.

Theproject shall beundertaken aspromptly aspossibleafter fundsaremadeavailable, and shall becarried to completion
with all reasonable speed. Minor changes in grade, alignment, surface course, or structures made necessary by
unforeseen contingencies or deemed desirable by conditions devel oping during the progress of the work may be made
by the constructing agency without the prior or separate approval of the other. It isincumbent upon the constructing
agency to insurethat any such changes are not in conflict with any of the SEE considerations devel oped during project
implementation.

All work isto be performed by contract entered into by competitive bids unless some other method is mutually deemed
to be more advantageous to the public interest.

For any publicly-owned equipment furnished for the work, the charge therefor, including items for depreciation and
repairs, shall be in accordance with procedures established by the constructing agency.

® Cost of Project. Whenever FHWA performs the work and cooperative funds are involved, FHWA shall furnish to
the Cooperator a summary statement of the cost of the project. When no cooperative funds are involved, a statement
of the cost of the project will be available upon request.

® Rightsof-Way. Rights-of-way or other interestsin property acquired by the Cooperator areto be at the Cooperator's
expense unless otherwise provided in the project agreement. In the event the project agreement provides that
reimbursement from Federal funds be made to the Cooperator for the cost of right-of-way, the procedure to be used and
the submission of supporting papers shall follow current Federal-Aid practice.

The FHWA will cooperate in the procurement of rights-of-way, over or upon Federal lands or other lands under the
jurisdiction of the United States, required for any project included in an approved Forest Highway program and will
furnish the Cooperator copies of survey notes, maps, and other records.

Pending the execution and recording of deeds or other instruments for the rights-of-way over private lands, the
Cooperator guarantees right of entry thereon for construction purposes.

When contract administrationisperformed by FHWA and theapproved plansfor the construction of theproject provides
for obtaining local material from designated quarries, gravel pits, or borrow pits situated on private lands, the FHWA
may request the Cooperator to negotiate and enter into all necessary agreementsfor the right to remove such material,
and enter into necessary agreements with the owner of the land for the price to be paid for material removed. Such
agreements are to be made sufficiently in advance of construction to assure they can be fully set forth in the invitation
for bids.

e Maintenance Upon the compl etion and acceptance of Forest Highway projects constructed pursuant to an approved
Forest Highway program, the Cooperator agrees to assume and continue the maintenance thereof at the Cooperator's
expense. Maintenance shall include the preserving and keeping of each roadway, road structure, and road facility as
nearly aspossibleinitsoriginal condition as constructed, or as subsequently improved, to provide satisfactory and safe
highway service.

Inthe event it is determined that conditions on a project under maintenance require extraordinary repairs, removal of
unusually extensiveslides, or similar work outsidethe scope of ordinary highway maintenance, the performancethereof
may be accomplished as a Forest Highway project, subject to regular Forest Highway
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program procedures. The cost of such work shall be eligible for payment from Federal funds, and if the work isto be
performed by the Cooperator or if cooperative funds are involved, it shall be covered by a project agreement.

A Forest Highway project shall be deemed in maintenance statuswhen: (1) all construction work has been completedin
accordance with the approved plans and specifications as documented by the separate approvals of FHWA and the
Cooperator; and (2) the clearing and disposal of refuse has been approved by the Regional Forester of the United States
Forest Service.

o AmendmentstoForest Highway Cooper ativeAgreements Itistheintentionthat thisCooperative Agreement shall
exist and continue as the formal instrument expressing the terms of the mutual cooperation entered into by the parties
hereto for accomplishing the systemsplanning, programming, survey, design, construction, and maintenanceof projects
ontheForest Highway routes. Itisthefurther understanding and desire of said partiesthat thisCooperative Agreement
shall be and is subject to modification by advance notice of 60 days from either party to the other. Otherwise, the
cooperative arrangements set forth herein shall continue from the effective date hereof.

This agreement shall be effective as of the day of

, and shall supersede al prior existing cooperative agreements for the same routes entered into pursuant
to23U.S.C. 204 and 23 CFR 660 except those involving a commitment of funds or arrangement for the performance
of construction work on projects underway but not yet completed and final settlement made.

DEPARTMENT OF TRANSPORTATION
DEPARTMENT OF HIGHWAY S FEDERAL HIGHWAY ADMINISTRATION

By: By:

(Title) (Title)
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FOREST HIGHWAY AGREEMENT

Parties to Agreement: Federal Highway Administration, U.S. Department of Transportation, hereinafter called
"FHWA," and the County of , State of ,
hereinafter called the“ County.”

® Purpose. The purpose of this agreement isto set forth the general terms and conditions, mutually acceptable to the
partieshereto, for the project sel ection, project agreements, survey, design, construction, rights-of-way acquisition, and
maintenance of forest highways in County,
, pursuant to the provisions of Title23 U.S.C. 204 and Title 23 CFR

660 Subpart A.

® Project Sdection.  Projectswill be selected by mutual agreement of the FHWA,, the Forest Service (FS), and the State
Highway agency (acting on behalf of the County) in accordance with Title 23 CFR Part 660.1009.

® Project Agreement.  InadditiontothisForest Highway Agreement, aproject agreement shall beentered into between
the FHWA and the County for each project prior to the expenditure of Federal funds. The purpose of the project
agreement isto spell out the project specificsthat cannot be coveredinthisgeneral agreement, including project length,
geometrics, rights-of-way requirements, and utility rel ocation requirements.

The project agreement shall set forth the procedure between FHWA and the County when ( 1) the survey, construction,
acquisition of right-of-way, or maintenance in connection with a project included in an approved Forest Highway
program isto be accomplished in adifferent manner from that set forth in this Forest Highway Agreement; (2) Federal
funds are to be made available to the County for the project; or (3) County funds are to be made available FHWA for
the project. Project agreements are to be executed in triplicate, one executed copy being for the County, one for the
Forest Service, and one for FHWA.

® Survey,Desgn,andCongruction.  The FHWA will administer the survey, design, and construction of each Forest
Highway project unlessotherwise provided for in aproject agreement. Thelocation of thesurvey and thegeneral design
will be accomplished to the mutual satisfaction of the County, the FS, and the FHWA. The County is encouraged to
provide input in the project devel opment phase during the action plan process.

The project will be constructed as promptly as possible after funds are made available. Minor changes in grade,
alignment, surface course, or structuresmade necessary by unforeseen contingencies or deemed desirable by conditions
developing during the progress of the work may be made by the FHWA without the prior or separate approval of the
County. TheFHWA will, totheextent practicable, insurethat any such changesarenot in conflict withany of the Social,
Economic, and Environmental (SEE) considerations devel oped during the action plan process.
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All work will be performed by contract entered into by competitive bids unless some method is mutually
deemed to be in the public interest.

No construction shall be undertaken on any Forest Highway project until plans, specifications, and estimates
have been concurred in by the County and the FS and approved by the FHWA.

e Compliancewith Federal-aid Proceduresand the Direct Federal Nationwide Action Plan in Project
Devdopment. Projectsor phasesof projects administered by the County will be devel oped in accordancewith
applicableFederal -aid procedures, including appropriateenvironmental proceduresassetoutin Title23, CFR.
Projectsor phases of projects administered by FHWA will be developed in accordance with 23 CFR Parts 660
and 771 and with the Nationwide Action Plan for the Direct Federal Program. Thisaction plan requiresthat
aSEE Study Team beformedfor projectsthat requirethe preparation of an environmental assessment or impact
statement to insure that SEE effects of each project are identified and considered.

The County will assign a representative(s) to the SEE Study Team for each such project. The County
representative(s) shall be given authority by the County to make decisions necessary to insure that the SEE
Study Team can meet itsobjectivesasoutlined in the Nationwide Direct Federal Action Plan. The County also
agreestofurnishto theteam whatever interdisciplinary capabilitiesitisableto providewithinitsexisting staff.

e Rightsof-Way and Utilities: Right-of-way or other interests in property needed for a project will be
acquired by the County or their agent in the name of the County. The cost of such right-of-way or other interest
in property will be at the County's expense unless otherwise provided in the project agreement. Federal-aid
procedures (Title 23, CFR, Part 712) shall be used for rights-of-way acquisition.

The FHWA will cooperatein the procurement of rights-of-way over or upon Federal landsor other landsunder
the jurisdiction of the United States Government that is required for any project and will furnish the County
copies of survey notes, maps, and other records unless otherwise provided for in a project agreement.

Pending the execution and recording of deedsor other instrumentsfor therights-of-way over privatelands, the
County shall obtain right-of-entry thereon for construction purposes. Utilities which are located within the
construction limits of the proposed rights-of-way shall be relocated at the expense of the County prior to
awarding the construction contract. Utilities may be accommodated on the rights-of-way when such utilities
do not interfere with the free and safe flow of traffic or otherwise impair the highway or itsvisual quality.

e Maintenance After construction of Forest Highway projects, the County agreesto operate and maintainthe
highway at the County's expense. Maintenanceisthe preservation of the entire highway, including surface,
shoulders, roadside, structures, and such traffic-control devices as are necessary for its safe and efficient
utilization.

During construction, the contractor shall bear all expense of maintaining traffic over the project other than
during the period of winter suspension. If the facility is to remain open for public use during the winter
suspension, the County agrees to provide routine maintenance, including all snow removal, as necessary.

A Forest Highway project shall beaccepted by the County for operation and maintenancewhen all construction
work has been completed in substantial conformity with the approved plansand specifications and the project
has been inspected by the County, the FS, and the FHWA.
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e Amendments to Forest Highway Agreements. This Forest Highway Agreement may be modified by mutua
agreement of the parties. Either party may prepare amodification by giving notification at least 60 daysin advance of
the proposed effective date of the modification.

This agreement shall be effective as of the day of
and shall supersede al prior existing cooperative agreements for the same routes entered into pursuant to 23 U S.C.
Section 204 and 23 CFR Part 660, Subpart A except those involving a commitment of funds or arrangement for the
performance of the construction work on projects underway but not yet completed and final settlement made.

County Department of Transportation
Federal Highway Administration
Federal Lands
Highway Division
By: By:
Division Engineer
(Title)
By:
(Title)
By:
(Title)
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U.S.DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION
CENTRAL FEDERAL LANDS HIGHWAY DIVISION

FOREST HIGHWAY PROJECT AGREEMENT

Stater _Colorado Forest: _ Flatland
County: Clark Forest H|ghway Route No. FH Route 75, Glasgow to Ophe|m
Project No.: _FH75-2(1) Project Length (km):_2.1 + Terrain;_Mountainous

This Agreement is entered into between the undersigned parties pursuant to the provision of 23 U.S.C. 204, and the
Forest Highway Regulations issued thereunder jointly by the Secretary of Transportation and the Secretary of
Agriculture, and in accordance with the terms of the Forest Highway Agreement dated July 14, 1988.

Project Location: The bridge over Willow Creek located about S miles southwest of Opheim, Colorado, on Clark
County Route No. 236.

Description of Work:  The replacement of Willow Creek bridge and reconstruction of the approaches.

Funding: The cost of preliminary engineering, construction engineering, and physical construction will be the
responsibility of the Federal Highway Administration (FHWA). The cost of rights-of-way, utility relocation, and
maintenance after completion of the project will be the responsibility of Clark County.

Responsbility for the Survey, Design, and Construction: The FHWA will administer the survey, design, and
construction as stipulated in the Forest Highway Agreement. Additionally, the FHWA will obtain al the necessary
environmental clearances, Section 404 fill permits, material ssource permits, and other Federal or Staterequired permits.

Desgn Standards:  The project will be designed in accordance with the AASHTO Policy on Geometric Design of
Highways and Streets, 1994 edition.

Structures will be designed in accordance with the AASHTO Standard Specifications for Highway Bridges, Fifteenth
Edition, 1982, as supplemented.

Thefollowing general criteriawill be applied for this project:

Design speed: 50 km’h Roadway surface.Asphalt concrete
Design volume; _Lessthan 400 ADT Roadway width:_7-.3 meters
Design loading:_MS 18 Bridge width;_8.5 meters
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Rightsof-Way: Rights-of-way needed for this project will be acquired by the County or their agent in the name of the
County.

The FHWA will prepare rights-of-way plans and legal descriptions of the necessary property needed for the project.

Pending the execution and recording of deeds or other instrumentsfor therights-of-way over private lands, the County
shall abtain right-of-entry thereon for construction purposes.

Utility Relocation:  Utilities which are located within the construction limits of the proposed rights-of-way shall be
relocated at the expense of the County prior to awarding the construction contract. Utilities may be accommodated on
therights-of-way when such utilitiesdo not interferewiththefreeand safeflow of traffic or otherwiseimpair thehighway
or itsvisual quality.

Condruction: Assoonaspractical after theplansare completeand assoon asfundsareavail able, the FHWA will either
advertise for or negotiate with a contractor to construct the project in accordance with the Federal Acquisition
Regulations (48 CFR 1) and the Transportation Acquisition Regulations (48 CFR 12). During the construction phase,
FHWA will provideaproject engineer to oversee and inspect thework to assureaquality product. Theconstructionwill
be governed by the plans supported by the Sandard Specifications for Construction of Roads and Bridges on Federal
Highway Projects (FP 96). The project engineer isthe designated FHWA contact for the County and the Forest Service
during the construction phase.

Maintenance:  After construction, the County shall operate and maintain the highway at the County's expense.
Maintenanceisthe preservation of theentirehighway, including surface, shoulders, roadside, structures, and suchtraffic-
control devices as are necessary for its safe and efficient utilization.

During construction, the contractor shall bear all expense of maintaining traffic over the project other than during the
period of winter suspension. If thefacility istoremain openfor public useduring thewinter suspension, the County shall
provide routine maintenance, including all snow removal, as necessary.

AmendmentstotheProject Agreement:  ThisProject Agreement may bemadified by mutual agreement of the parties.
This Agreement shall be effective as of the 30th day of September, 1996.

CLARK COUNTY, COLORADO DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION
CENTRAL FEDERAL LANDS HIGHWAY
DIVISION

By: By:

(Title)

By: DEPARTMENT OF AGRICULTURE
FOREST SERVICE
ROCKY MOUNTAIN REGION

By: By:

Regional Engineer

(Title)
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